HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT October 27, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA | DTSC | Water Board | City of SF
Documents Historically Reviewed
1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11 8/23/11
Final Work Plan for Geotechnical Investigation
at Parcel E-2 (IR Site 01/21) and Parcel B (IR
2 E-2/B Site 26) 7/8/11 n/a
Draft RACR with CSR for B,D-1, and G Hot
3 B,D-1,G Spots to BCT 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11
Final Final Status Survey Results, Building 701
4 E Site 7/19/11 8/19/11
Final Technical Memorandum to Support
Unrestricted Radiological Release of Building
140 Including the Suction Channel and Awaiting Free
5 B Discharge Piping. 7/20/11 8/22/11 Release Letter
Draft Survey Unit 186 Project Report, Parcels
B and C Sanitary Sewer and Storm Drain
6 B,C Removal Project 7/25/11 8/26/11 9/1/11
Final Radiological Data Gap Investigation
7 F Work Plan 8/1/11 n/a
8 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11
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Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Document Review Period Recently Completed

Final - Petroleum hydrocarbon Site Closeout
1 B Report Parcel B, Vol 1 and 2 8/2/11 n/a

Final Quarterly Gas Monitoring Report to BCT
2 E-2 (For April through June 2011) 8/10/11 n/a

Final Annual Landfill Cap Operation and
3 E-2 Maintenance Report for 2010-2011 8/17/11 n/a
4 C Draft Final Status Survey Results, Building 214 8/17/11 9/16/11 9/30/11
5 C Draft Final Status Survey Results, Building 271 8/19/11 9/19/11 9/30/11
6 E Final IRO3 Work Plan 8/24/11 9/2/11 Concurrence
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT October 27, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
1 UC-1,UC-2 |Final Rad RACR 3/2/11 pending Concurrence
2 E-2 Final Proposed Plan (Public) 9/7/11 n/a public comment 10/5/11
Draft Action Memorandum Removal of UST
3 B 113 A, IR Site 42 9/12/11 10/12/11 10/17/11 9/29/11 10/13/11 9/29/11
Draft RU C2 Pre Remedial Action (RA) Initial
4 C Characterization Work Plan 9/23/11 10/26/11 10/19/11
5 B,C Final Survey Unit 186 Project Report 9/23/11 na
Draft Pre-RA Initial Characterization Work Plan
6 C (RU C1, RU C4, RU C5) 9/28/11 10/28/11
Draft Survey Unit Project Report for Survey
7 G Unit 204 9/28/11 10/28/11
Final RCRA for Soil Hot Spot Location
8 Bp1G |BPLC 10/7/11 na
9 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11
10 B Draft Rad RACR 10/21/11 11/21/11
Documents for Upcoming Review (next 3 months)
30 days from
1 E-2 Draft TCRA Action Memo for Shipshielding 11/4/11 submittal date Date Tentative
2 G Final Rad RACR 11/11/11 n/a Date Tentative
Final Quarterly Gas Monitoring Report to BCT
3 E-2 (For July through September 2011) 11/11/11 n/a Date Tentative
4 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative
30 days from
5 uc-3 Draft Rad RACR 11/18/11 submittal date Date Tentative
Draft Work Plan for Characterization of Hot 30 days from
6 E Spots 11/18/11 submittal date Date Tentative
Draft Final Parcel E FS Radiological 45 days from
7 E Addendum 11/28/11 submittal date Date Tentative
30 days from
8 B Draft RACR for IR 7 and 18 11/30/11 submittal date Date Tentative
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Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
30 days from
9 E-2 Draft TCRA Work plan for Shipshielding Area 12/5/11 submittal date Date Tentative
10 B Final Rad RACR 12/22/11 concurrence Date Tentative
11 C Final RU_C5 GWTS Completion Report 12/28/11 n/a Date Tentative
Final Work Plan for Characterization of Hot
12 E Spots 2/1/12 n/a Date Tentative
13 B Final RACR for IR 7 and 18 2/3/12 n/a Date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable




